STATSPEC
STATINTL

t
i

Approved For Release %201103102 : CIA-RDP78-041 33A08(}1 00120006-2

CONSTRUCTION PROGRESS REPCRT FOR
MONTH OF Pebrpeyy 195 &

To be submitted (in duplicate) as of the first day of each month on
all projects involving new construction, repairs, or alterations. If
authorization has been received and work not yet commenced, report should
be submitted, giving under "Date of Commencement" » the known or estimated
date when work will commence.

Contractor "vAll’dtment No.: ' AA4R-40.001

Date of Commencement: 13 #mmust 1953  scheduied Completion Date: 30 S€vk, 1%§

STATINTL

Authority fdr:§§nstﬁuqtion'(idéﬁﬁification of instrumest authorizing work):
FBC aotion ID/I ~ 395 « 43, Datad 13 Amed] 1953

Brief deséfiption of work involved: ﬂﬁaﬂtrﬁﬂiiﬂﬁ'@f‘ﬁﬁfﬁﬁﬁg-fiﬂlﬂ and rowsr
sshle, ' ‘

Percent completed in various branches of work:

Excavation, grading { 9. Flooring %

Concrete, 'cement work g - Hardware %

Structural steel % Painting, glazihg %

Masonry = % Plumbing ..~ . %

Carpentry, millwork % Heating, ventilating %

Roofing, waterproofing % Electrical %

Sheet metal % Electric fixtures %

Lath, plaster, acoustic % Approsch work %

Insulation . Other %

W a1 ‘,3%

Goaxinl cadle 100y, Powey aadla 100 ¢,
Totals: :

Amount of contract, including additions and deductions $ 459406 ,89

Value of work completed to date Lo 4059A05 B0

Velue of materisls on site

Velue of maeterials in storage

Total velue of completed work and materisls 45,406,689

Totsl of partial payments to 24 Febreapy 195 & 45,406,489

BY

, (signature)
See opposite side for instructions.
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1. This blank is eén interim form to be used in
- reporting progress on all contracts involving expenditure
.. of funds for construction, including elterations and re-
pairs to existing structures and is intended to supplement
the Real Property Report (Form No. 36-219) in affording a
complete record of the Agency's real property holdings.

2. When no Agency technical representative is assigned
- to the project or to the station under whose jurisdiction
the work 1s being done, the necessary information should be
obtained from the appropriate representative of the Agency
responsible for management of the contract.

‘ 3 If various units of work under one authorlzation
do not lend themselves to inclusion in one progress report,
separate sheets should be submitted; c.g., when work under
e given asuthorization is handled under two or more separate
contractsa

Approved For Release 2001/03/02 : CIA-RDP78-04133A000100120006-2



